
Master 

List 

Query 

No.

Reference to Tender Document

(Clause/ Para No. & Page No.)

Brief Description of Clause/ Para No.

(As quoted by the prospective Tenderer)

Query Raised HRIDC Reply

1

Sect I: ITT, 19, 

Page 18 

Section-II: TDS, 

19.1, Page 40

Tender Security in form of Bank Guarantee We request the Tender security to be accepted in form of Insurance 

Security Bonds, widely accepted by Employers across Highways, Hydro, 

Transmission, Airports, CPWD, BARC and Others as permitted by Ministry 

of Finance.

Tender Conditions remain unchanged.

2

Sec-VII-9, App 2, 575 Sec-IX – PCC, 1.1.2, 

20 1.2.1, 1.2.2 & 1.2.3, 22-23

Contract Key Dates & Completion Date 

Major Bridges – 19 Numbers: Bridge site accessibility 

within 180 days from the commencement date 

Access to Formation Site within 60-540 days

Given the duration of project and intermediate milestones w.r.t the deferred 

handing over of access to site, we request this to be reviewed and 

modified accordingly. 

As per the required tendered conditions the Contractor would need to plan 

for resources - equipment & manpower in-line to work-front availability & 

deployment. This would definitely need to be optimised and considered 

while costing and can’t be relied upon hypothetical situations. 

Delay damages, Payments & Construction schedule be linked accordingly 

and overall construction schedule & milestones which will be 

proportionately scheduled again.

Tender Conditions remain unchanged.

Tender Conditions remain unchanged.

Tender Conditions remain unchanged.

3

Sec – IX, 32, 11 Retention money of 10% and limit of 5% For smooth cash-flow, we request this provision be modified to 5% with 

limit of 3% and in form of equivalent Insurance security bonds

Tender Conditions remain unchanged.

4

Section VII-5 (ODS), Sub-Clause 4.4 

(vi)(b), Page 31 

Rail Structure Interaction (RSI) Analysis for 

CWR/LWR 

The sources specify that RSI analysis must follow RDSO guidelines (BS 

119) for ballast less track. Please clarify if the Employer will provide the 

specific rolling stock parameters (mass, braking, and tractive forces) 

required for this analysis, or if the Contractor should use the generalized 

"25t loading-2008" values. 

Refer Sub-Clause 4.4, para c), sub-paragraph vi (b) of 

Section VII-5: Outline Design Specifications (ODS), 

Part 2-Employer's Requirements of Tender Document 

in Corrigendum No. 2.

5

Section VII-6 (OCS), Annexure OCS-1, Sub 

Clause 29(b), Page 185

Mass Concrete core temperature limits The sources state that core temperature in mass concrete shall not exceed 

75°C and the differential between core and surface shall not exceed 20°C. 

In case of high-height piers exceeding 9m, will the Employer allow the use 

of cooling pipes (water circulation) if mock up trials show limits are 

exceeded using standard insulation.

Tender Conditions remain unchanged

6

Section VII-2 (Functional), Sub-Clause 2.1.7, 

Page 5

OHE Mast Supports on Major Bridges It is stated that the C-6 Contractor must provide holding down bolts and 

templates for OHE masts based on design provided by the SYS 1 

Contractor. Please confirm the timeline for receiving these designs to avoid 

delays in casting major bridge pier caps.

Refer Sub-Clause 2.1.7 of Section VII-2: Functional, 

Part 2-Employer's Requirements in Corridgendum No. 

2

7

Section VII-5 (ODS), Sub Clause 4.10.2, 

Page 45

Ground Improvement by Soil Replacement The sources allow soil replacement where liquefaction susceptibility is up 

to 4m depth. Please clarify if the replacement material (clean coarse 

sand/gravel) must be sourced from specific approved quarries or if the 

Contractor can utilize processed materials from general borrow areas 

provided, they meet the Cu > 7 and fines < 5% criteria.

Tender Conditions are self explanatory.

REPLIES TO PRE-TENDER QUERIES_14022026

Contract Package C-6A: Design and Construction of Civil Works (Earthwork, Bridges, StationBuildings, Retaining Walls & other miscellaneous Works) and General Electrical Services works from km 61.50 to km 94.00 between New 

Patli & New Asaudha stations and connectivities from Badsa Station of HORC to existing Sultanpur station and Mandothi station of HORC to existing Asaudha Station in connection with laying of New BG Double Railway line of 

HORC Project.



8

Section VII-7 (Electrical), Appendix-1, Cl 3.12 

& 3.14, Page 102

Compact Substation (CSS) configuration The CSS requires an 11kV VCB and a 440V ACB. Please confirm if the 

440V ACB must be of the Microprocessor-based release type with integral 

earth fault protection as standard, or if basic thermal magnetic release is 

acceptable for the 250 kVA dry-type transformer.

Refer Sub-Clause 3.12 and 3.14 of Section VII-7A: 

General Electrical Services, Part 2-Employer's 

Requirements of Tender Document in Corrigendum 

No. 2.

9

Section VII-3 (Design), Sub Clause 13.2, 

Page 13

Ballast less Track (BLT) Proneness Criteria A "Proven System" is defined as one in operation for at least 10km with 

22T axle load at 100km/h for the last 5 years. If the proposed fastening 

system is a variant of a proven system (e.g., modified for 25T loading), will 

additional independent lab testing be required beyond the EN-13481 Cat 

‘C’ requirements.

Reference given is not available in the Tender 

Document. Query is not relevant to the this Tender.

10

Section IX PCC (Part A), Table 1.1.1, Page 

14

Access to Site for Bridge 155 Access for Bridge 155 (RFO & RUB) is promised within 60 days. 

Given this bridge involves Railway Stakeholders, please confirm if the 

"Access" includes the finalized/approved Temporary Arrangement 

Drawings from Northern Railway, or if the Contractor must initiate the 

approval cycle after access is granted.

Tender Conditions are self explanatory. 

Also, Refer Sub- Clause  2.1.2 of Section VII-2: 

Functional, Part 2-Employer's Requirements of Tender 

Document.

11

Clause 2.1.3 Design and construction of 

railway formation 

The Contractor shall design and construct railway 

formation for 32.5 t axle load as per updated RDSO 

Specifications “Comprehensive Guidelines and 

Specifications for Railway Formation-Specification No. 

RDSO/2020/GE: IRS-0004” 

As per Drawing No. GC-HRIDC-SK-GEN-001_A1 of the tender document 

titled “RFP Contract Package C6A – Part-2: Employer’s Requirements, 

Section VII-8 (Tender Drawings and Documents)”, the formation width for 

32.5-ton axle load is specified as 7.85 m for single track and 13.16 m for 

double track.

However, as per RDSO G-14 (Heavy Axle Load – 32.5T) and SOD of 

DFCC, the minimum formation width for single track is specified as 8.5 m 

and 8.1 m respectively.

Kindly clarify whether the RDSO G-14 guidelines for 32.5T heavy axle load 

shall be followed or the formation width specified in the tender drawings 

shall govern

Refer Sub-Clause  2.1.3 (a) of Section VII-2: 

Functional and Tender drawing No. GC-HRIDC-SK-

GEN-001_A1 of Section VII-8: Tender Drawings and 

Documents, Part 2-Employer's Requirements of 

Tender Document. 

12

General Drawing No-GC-HRIDC-ALL-DRW-ALN-P&P(70.0)-

(75.0)KM_A1

It is observed that the *track centre alignment between the two proposed 

tracks and the Right of Way (ROW) is not clearly indicated beyond 

Chainage 71.000 km in the tender drawings

Tender Drawings provided in pdf format is legible and 

clear. Also, Auto Cad drawings are available on 

HRIDC Website for reference.

13

General Drawing No-GC-HRIDC-ALL-DRW-ALN-P&P(70.0)-

(75.0)KM_A1

Kindly provide the Track Centre and Right of Way (ROW) details in tabular 

format, chainage-wise, for ease of understanding and correct interpretation 

of the track centre alignment and ROW limits.

Tender Drawings provided in pdf format is legible and 

clear.  Also, Auto Cad drawings are available on 

HRIDC Website for reference.
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General Drawing No-GC-HRIDC-ALL-DRW-ALN-P&P(65.0)-

(70.0)KM_A1

It is observed that at certain chainages (for example, Ch. Km 67+000), the 

toe of formation extends beyond the proposed Right of Way (ROW) as per 

the tender drawings.

However, such chainages are not mentioned in Annexure F-4.

In this regard, kindly clarify:

a) Whether the retaining wall / protection works required at such locations 

shall be paid under Schedule-B of the BOQ; and

b) In case the required land is acquired by HORC at a later stage, whether 

any deduction / adjustment shall be made from the contractor’s payment.

a)  Refer Sub-Clause 6.2 of Section VII-5: Outiline 

Design Specifications (ODS), Part 2-Employer's 

Requirements of Tender Document in Corrigendum 

No. 2.

b) Refer Notes given under Cost Centre 'CE' of Price 

Schedule 'A' of Appendix B to Financial Part Price 

Schedule, Section IV: Tender Forms, Part 1-

Tendering Procedures of Tender Document.

15

Clause 2.1.10 Design and construction of 

RCC hume pipe/ RCC Box in embankment

Design and construction of RCC hume pipe (NP-4) of 450 

mm dia. / precast RCC box (500mmx500mm clear 

opening) in the embankment at approximately 500 m 

interval (except in station yards) for crossing utilities in 

future as shown in Tender drawings.

Kindly clarify whether the bidder is free to provide either RCC hume pipe or 

RCC box at his discretion, or whether the type (RCC hume pipe / RCC 

box) shall be specified by the Employer / Engineer through drawings or 

instructions during execution.

Refer Sub-Clause 3.3.5 of Section VII-5: Outiline 

Design Specifications (ODS), Part 2-Employer's 

Requirements of Tender Document.

16

ANNEXURE-F-3 Station Building including structures for S&T and Electrical. Kindly provide the plinth area (station-wise and building-wise) of the 

Station Building and S&T / Electrical buildings

Refer Tender Drawings given in Section VII-8: Tender 

Documents, Part 2-Employer's Requirements of 

Tender Document.

17

P- 641 of 784  ;; Appendix 10,Section VII-9    

RFP Contract package C6A Part 2 

Employers Requirements, 

Cl-10.14: Site Clearance 

The Contractor shall clear the Site as required by 

demolishing all buildings, structures, Borewells/wells 

(above and below ground such as brick, concrete, steel, 

etc.) and removing all rubbish outside the ROW. The 

dismantled structure shall be the property of the 

Contractor. Borewell/Wells shall be filled with sand in 

layers and watered.

Kindly provide tentative list of existing structure which is to be 

removed/demolished/dismantled/to be filled ( tubewell,borewell,pond). 

Also confirm the Schedule for the billing.

Refer Item No. 4 (Indicative List of Existing Structures 

to be Dismantled/to be

filled (Tube Wells, Bore Wells and Wells) of Section 

VII-8B: Documents, Part 2-Employer's Requirements 

of Tender Document.

Refer Sub-Clause  2.1.35 (a) of Section VII-2: 

Functional, Part 2-Employer's Requirements of Tender 

Document.

Sub-Clause 10.14 of VII-9: Appendices, Part 2-

Employer's Requirements is self explanatory.

18

P- 641 of 784  ;; Appendix 10,Section VII-9    

RFP Contract package C6A Part 2 

Employers Requirements, Cl-10.14 : Site 

Clearance

Tree Cuttings There are more than 250 trees to be cut by contractor . Kindly confirm 

whether approval is in scope of contractor.

Refer Sub-Clause 1.2 of Section VII-1: General, Part 2-

Employers Requirements of Tender Document.

19

P- 662 of 784  ;; Appendix 10.46.2  ,Section 

VII-9    RFP Contract package C6A Part 2 

Employers Requirements

Overhead Electrical Crossings Overhead Electrical Crossings (LT and HT (up to 33 KV)),11 kV HT 

Longitudinal line, EHT (above 33 KV) are charted utility, shifting is in 

progress. Please provide deadline for utility shifting . 

Refer Sub-Clause 10.46.2 i. of Section VII-9: 

Appendices, Part 2 -Employer's Requirements is self 

explanatory and clear.
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General Auto Cad Drawings Please provide  the Plan & L section AutoCAD file or softcopy or editable 

file is required. Track centre is also missing in the L section. You are 

requested to upload.

Tender drawings of ALIGNMENT PLAN & L-

SECTION in Pdf format are provided  at S. No. 1 to 9  

in Section VII-8A Tender Drawings, Section VII-

8:Tender Drawing and Documents, Part 2 -Employer's 

Requirements of Tender Document.

Also, Auto CAD drawings are available on HRIDC 

website for reference.

21

General Existing Pond There is around 2600 m identified length of existing pond . Kindly confirm 

whether it is in BOQ or EPC part. 

You are also requested whether ground improvement is required at these 

stretches.

Refer Sub-Clause 2.1.35 (h) of Section VII-2: 

Functional, Part 2-Employer's Requirements of Tender 

Document and Sub-Clause 2.1, para o) of Section VII-

6: Outline Consutruction Specifications (OCS), Part 2-

Employer's Requirements of Tender Document in 

Corrigendum No. 2.

22

General BoughtOut Earth In Schedule A, billing is done for the same. Please provide the location 

,availability & distance from track .

Refer Sub-Clause 1.1 and 2.1.3 (a) of Section VII-

2:Functional, Part2-Employer's Requirements of 

Tender Document.

23

Last Date of Bid Submission: submission date : 11.03.2026 We request date for submission shall be extended by 3-4 weeks after 

receipt of reply to queries.

Tender Conditions remain unchanged

24

GENERAL AutoCAD Drawing We request you to kindly provide the alignment AutoCAD drawing for 

detailed review of the proposed alignment.

Tender drawings of ALIGNMENT PLAN & L-

SECTION in Pdf format are  provided  at S. No. 1 to 9  

in Section VII-8A Tender Drawings, Section VII-

8:Tender Drawing and Documents, Part 2 -Employer's 

Requirements of Tender Document.

Also, Auto CAD drawings are available on HRIDC 

website for reference.

25
GENERAL KMZ/KML File We request you to kindly provide the KMZ file. KMZ file is available on HRIDC Website.

26

GENERAL L-Section Kindly provide L-section of the proposed project alignment. Tender drawings of ALIGNMENT PLAN & L-

SECTION in Pdf format are provided  at S. No. 1 to 9  

in Section VII-8A Tender Drawings, Section VII-

8:Tender Drawing and Documents, Part 2 -Employer's 

Requirements of Tender Document.

27

GENERAL Drawings Kindly provide GAD of structures, station yard drawings, platform drawings 

or other related drawings for better understanding of the project.

Refer Section VII-8: Tender Drawings and 

Documents, Part 2-Employer's Requirements of 

Tender Document.

28

RFP Part-2, Annexure F7 Payment matrix for Design of Bridges, Temporary 

diversions, Permanent diversions, widening of existing 

roads and Restoration of existing roads for C6A package

It is understood that the design of permanent works for all bridges under 

Annexure F-6 (Schedule-B) shall be provided by the Employer, while all 

temporary works including permanent diversion and regrading of roads, 

temporary works and temporary diversion/widening of roads, and 

preparation of as-built drawings and documents shall be in the Contractor’s 

scope; kindly confirm.

Tender Conditions are self explanatory. 

29

GENERAL Additional Land  The bidder understands that any additional land or costs related to 

diversions, construction, or obtaining permission from relevant authorities 

in the case that RUB approaches exceed beyond the ROW shall come 

under the employer's scope.

Refer  Annexure F-7,  Section VII-2: Functional, Part 2-

Employer's Requirements.



30

RFPContractpackageC6APart2EmployersRe

quirements

p-33/784

Design of Permanent Diversion of Canal As per clause 2.1.18 of the contract aggreement and the tender drawings 

list it is mentioned that diversion of the canal is required from chainage :- 

72150 to 72700.  

The contractor would like to seek clarification on the following:- 

during execution of the works, is the contractor required to shut down th 

canal or will a fixed time block/shutdown period be provided by the 

department for carrying out diversion works. 

please confrim whetehr the said canal is an irrigation canal or a water 

supply canal.               

bidder request the department to share the drawing details of existing 

canal, indicating the following:-  

1) H.F.L. data  

2) existing canal depth and width  

3) further bidder seeks clarification wheter the proposed canal to be 

constructed shall have the same width and depth as the existing canal or 

any revised dimensions are to be adopted 

Refer Sub-Clause 1.1 and Annexure F-7 of Section VII-

2: Functional, Part 2-Employer's Requirements of 

Tender Document. 

Refer Sub-Clause 2.1.18 of Section VII-2: 

Functional,Part 2 - Employer's Requirements of 

Tender Document in Corrigendum No. 2. 

1) Tender Drawings are self explanatory 

2)  Tender Drawings are self explanatory

3) Refer Sub-Clause 1.4 of Section VII-2: Functional, 

Part 2-Employer's Requirements of Tender Document. 

31

RFPContractpackageC6APart2EmplyersReq

uirementStionVII-

8Tenderdrasanddocuments_cmpressed

p-270/1636

7. Indicative List of Temporary/Permanent Diversion of 

Road and Canal for Construction of Bridge

it is mentioned that permanent road diversion is to be carried out at bridge 

no.183 and br .no. 235 for which the stakeholder is HSAMB. THE 

CONTRACTOR would like to seek clarification on the following:- 

1) the total length of permanent road diversion. 2) design standards to be 

adopted for said road ,including: 3) applicable IRC /departmental 

specifications.4) carriageway width, shoulder width and pavement crust 

compostion 5) design  traffic and loading criteria. 6) furtheplease confirm 

whether the drawings and design approvals will be provided by HSAMB 

/the Employer or the design is to be carried out by the contractor 

1) Refer Annexure F-7 of of Section VII-2: Functional, 

Part 2-Employer's Requirements of Tender Document.

For Item 2), 3) 4) , 5) and 6), refer Sub-Clause 2.1.7 of 

Section VII-2: Functional, Part 2-Employer's 

Requirements of Tender Document.

Also, Refer replaced Tender drawings for Br No. 183 

and 235 of Section VII-8: Tender Drawings and 

Documents in Corrigendum No. 2.

32

RFPContractpackageC6APart2EmplyersReq

uirementStionVII-

8Tenderdrasanddocuments_cmpressed

p-270/1636

7. Indicative List of Temporary/Permanent Diversion of 

Road and Canal for Construction of Bridge

kindly confirm the payment will be given for temporary road diversion in 

EPC or Bow item.

Refer Annexure F-7 of Section VII-2: Functional, Part 

2-Employer's Requirements of Tender Document.
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RFPContractpackageC6APart2EmplyersReq

uirementStionVII-

8Tenderdrasanddocuments_cmpressed

p-272/1636

8. Indicative List of Overlapping Length with KMP

as per list wherever hridc alignment is overlapping the kmp alignment , 

total length 12100 m.  

 1)  kindly provide the bank height of kmp at these location so the bidder 

can evaluate exact quantum of soil or benching area.

 2) Kindlly  provide the track centre details at these locations .

1) Refer Sub-Clause 1.1 of Section VII-2: Functional, 

Part 2-Employer's Requirements and Sub-Clause 7.2 

of Section II: TDS, Part 1-Tendering Procedures of 

Tender Document.

2) Refer Section VII-8: Tender Drawings and 

Document, Part 2- Employer's Requirements of 

Tender Document.

Also, Refer Sub-Clause 6.2 of Section VII-5: Outline 

Design Specifications (ODS), PArt 2- Employer's 

Requirements of Tender Document  in Corrigendum 

No. 2.

34

RFPContractpackageC6APart2EmplyersReq

uirementStionVII-

8Tenderdrasanddocuments_cmpressed

p-268/1636

6. Indicative List of Ponds existing drain from chainage :-80+050 to 85 +300 450 mm dia pipe to be

laid .kindly provide details of existing drain like depth and width for

dismentalling purpose.  

payment of this pipe will be given in EPC or BOQ item.  

the bidder seeks clarification regarding pond filling works as follows :-

whether the pond is to be filled using demolished debris generated from

dismentalled structures or only approved material such as sand /earth is to

be used for pond filling .

in case sludge /silt removal is required prior to pond filling, the mode of

measurement and payment for sludge removalmay please be clarified,

including whether the same shall be paid under a separate item or deemed

included in pond filling.

Refer Sub-Clause 2.1 of Section VII-6: Outline 

Construction Specification (OCS), Part 2-Employer's 

Requirements of Tender Document in Corrgendum 

No. 2.  

35

RFPContractpackageC6APart2EmplyersReq

uirementStionVII-

8Tenderdrasanddocuments_cmpressed

p-259/1636

iocl petrol pump 

as per clause 3.1.2 , an IOCL Petrol pump is located between chainage

80+300 to 80+700 ,and it is mentioned that land for this 400 m stretch will

be handed over after 730 days. 

The bidder seeks clarification whether extension of time (EOT) shall be

granted for execution of embankment works and other associated

structures falling within this stretch, and whether such delay be treated as

employers responsibility without levy of liquidated damages.

Tender conditions are self explanatory.
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clause 2.1.34

p-36/784

20000 sqm land for contractor use kindly provide the exact location of land provided by Client. Refer Miscellaneous drawing No. (GC-HRIDC-SK-

GEN-045_A0)  given in Section VII-8: Tender 

Drawings and Documents, Part 2-Employer's 

Requirements of Tender Document.

37

GENERAL Bidders seek clarifications to understand that for Minor Bridge, can bidder 

proposed pre-cast structures for all minor bridges instead of cast in situ.

Refer Sub-Clause 4.3 of  Section VII-5: Outline Design 

Specifications (ODS), Part 2-Employer's 

Requirements of Tender Document in Corrigendum 

No. 2

38

Part 1 Tendering Procedures/ Section 3 EQC 

p-63

For example: Entity ‘A’ is the Owner of the work or Govt. 

Department/Public Sector Undertaking acting as Project 

Implementing Agency on behalf of the Owner of the Work 

and awards a contract for execution of work to Contractor 

‘X’. Thereafter, Contractor ‘X’ sublets part of the work to 

Sub-Contractor ‘Y’. In this case, experience certificate of 

Sub-Contractor ‘Y’ issued only by Entity ‘A’  / 

Concessionaire shall be considered for the purpose of 

evaluation of the Tender. Experience certificate issued by 

Contractor ‘X’ to Sub-Contractor ‘Y’ shall not be considered 

and the offer submitted based on such certificate is  liable 

to be rejected.  

As per our understanding, experience certificate issued by Private 

Company "owner of the work"/"Concessionaire" shall not be considered 

and only the experience certificates issued by Principal Employer i.e., 

Govt. Department/Public Sector Undertaking shall be considered . Please 

confirm.

Refer Note 9 of Section III, EQC, Part 1 of Tender 

Document. 

39

Section - I 

C

19 

19.3

INSTRUCTION TO TENDERER (ITT)

Preparation of Tender

Tender Security

The amount for Tender Security specified in ITT 19.1 

above can be paid online by eligible Tenderers on 

eProcurement Portal in INR in favour of Haryana Rail 

Infrastructure Development Corporation Limited using the 

electronic payment gateway service or Tender Security 

can be submitted in the form of unconditional and 

irrevocable Bank Guarantee in INR or the equivalent 

amount in a freely convertible currency from the specified 

banks using the Tender Security Form included in Section 

IV, Tender Forms. The Bank Guarantee shall be issued 

from:

(i) a scheduled bank (excluding co-operative banks) in 

India, or 

(ii) a Foreign Bank having arrangements with a 

nationalized bank or scheduled banks (excluding co-

operatibve banks) in India; .....etc.

We hereby request your good self to allow Insurance Surety Bond towards 

Tender Security along with forms.

Tender conditions remain unchanged.

40

Section VII-8 A Tender Drawings and 

Documents

A- Tender Drawings

1. ALIGNMENT PLAN & L-SECTION

The Bidder observes that the proposed Right of Way (ROW) widths 

indicated on the Plan and Profile drawings are not clearly readable.

The Authority is requested to provide the ROW widths from the centre line 

of the project alignment on both sides (LHS and RHS), in tabular format 

(as per similar practice in Indian railway), to enable proper assessment of 

retaining wall quantities.

Tender drawings provided in pdf are clear and 

readable. Auto Cad drawings are also available on 

HRIDC website.

Refer Tender drawings of ALIGNMENT PLAN & L-

SECTION in Pdf format  provided  at S. No. 1 to 9  in 

Section VII-8A Tender Drawings, Section VII-8:Tender 

Drawing and Documents, Part 2 -Employer's 

Requirements of Tender Document.
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] Clause 1.7 (ROW Availability), 

L-Section (CH:- 80000 TO 85000 KM)

L-Section (CH:- 85000 TO 90000 KM)

L-Section (CH:- 90000 TO 94000 KM)

The Bidder observes from the Plan & Profile drawings that the available 

ROW on the KMPE side (shown in blue) is not clearly defined and appears 

to be insufficient at the following locations:

Ch. 83+663 to 85+000

Ch. 85+000 to 85+857

Ch. 89+268 to 89+562

Ch. 93+159 to 94+000

The Authority is requested to clarify and confirm the availability of sufficient 

ROW at the above locations.

Refer Sub-Clause 6.2 of Section VII-5: Outline Design 

Specification (ODS), Part 2-Employer's Requirements 

of Tender Document in  Corrigendum No. 2 and 

Indicative List of Overlapping length of HORC with 

KMP given at S. No. 8 in Sub-Section VII-8B: 

Documents, Section VII-8: Tender Drawings and 

Documents, Part 2-Employer's Requirements of 

Tender Document.

42

Part 2 – Employer’s Requirements

Section VII-2 (Functional)

Page No. 26 of 784

Clause 1.4 – Tender drawings and scope definition, Bidder understands that tender drawings are indicative. Any material 

change in scope, design or quantities during detailed design or execution 

shall be treated as a variation and paid accordingly. 

Authority is requested to confirm.

Refer Sub-Clause 13.3.1 of Part B- Special 

Provisions, Section IX-PCC, Part 3-Conditions of 

Contract in Corrigendum No. 2.

43

Part 2 – Employer’s Requirements

Section VII-2 (Functional)

Page No. 27 of 784

Clause 1.6 – Design responsibility, submission, review and 

approval by Engineer/DDC, 

Bidder understands that designs submitted by the Contractor are subject to 

review and approval by the authority. there are no committed timelines for 

design and drawing approvals. authority is requested please indicate 

timelines for each stage of design submission. 

In case of delay in approval beyond stipulated timelines not attributable to 

the Contractor, the Contractor shall be entitled to claim for EOT/Cost.

Refer Sub-Clause 5.2 of Section VIII-General 

Conditions of Contract (GCC) [FIDIC Yellow Book, 

Second Edition 2017], Part 3-Conditions of Contract of 

Tender Document.

Refer Sub-Clause 5.2 of Section VIII-GCC, Part 3-

Conditions of Contract of Tender Document.

44

Part 2 – Employer’s Requirements

Section VII-2 (Functional)

Page No. 27 of 784

Clause 1.8 – Applicable codes, standards and statutory 

requirements

Bidder understands that any change in applicable laws, codes, standards, 

RDSO/IRS specifications or statutory requirements after the bid 

submission date shall be treated as a variation with corresponding time 

and cost implications. 

Authority is requested to confirm.

Refer Sub-Clause 2.2 & 8.1 of Section VII-5: Outline 

Design Specifications, Part 2- Emplyer's 

Requirements of Tender Document in Corrigendum 

No. 2.

45

Part 2 – Employer’s Requirements

Section VII-2 (Functional)

Page No. 27 of 784

Clause 1.7 – Interface with Indian Railways and other 

agencies, 

Bidder understands that coordination with Indian Railways, NHAI, KMP 

Expressway Authority and other stakeholders shall be facilitated by the 

Employer. Any delay due to such interfaces shall entitle to claim for 

EOT/Cost.

Refer Sub-Clause 1.4 of Section VII-2: Functional, 

Part 2-Employer's Requirements of Tender Document.

46

Part 2 – Employer’s Requirements

Section VII-2 (Functional)
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Clause 1.10 – Defect Liability obligations Bidder understands that routine maintenance during the Defect Liability 

Period is included in Schedule ‘A’; however, rectification of damages 

arising from third-party actions or natural causes shall be treated as extra 

work. 

Authority is requested to confirm.

Reference given is not available in the Tender 

Document.

Refer Clause 11 of Section VIII-General Conditions of 

Contract (GCC) [FIDIC Yellow Book, Second Edition 

2017] , Part 3-Conditions of Contract of Tender 

Document 
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RFP Part 2 – Employer’s requirements

Section VII-2 (Functional)

Page No. 28–30 of 784

Clause 2.1.3(b), Bidder understands that any additional locations requiring ground 

improvement identified during execution, based on approved geotechnical 

investigations, shall also be paid under Schedule ‘B’. 

Authority is requested to confirm.

Refer Sub-Clause 2.2 (e)  of Section VII-2: Functional, 

Part 2-Employer's Requirements of Tender Document.
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RFP Part 2 – Employer’s Requirements

Section VII-2 (Functional)
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Clause 2.1.3(b)(iv) & (v), Bidder understands that ground improvement shall be carried out only at 

locations identified based on approved geotechnical investigations and 

design by DDC appointed by the Employer, and the execution of such 

ground improvement shall be paid under Schedule ‘B’. 

Authority is requested to confirm.

Refer Sub-Clause 2.2 (e)  of Section VII-2: Functional, 

Part 2-Employer's Requirements of Tender Document.
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RFP Part 2 – EMPLOYERS' 

REQUIREEMNTS

Section VII 2:  Employer’s Requirements – 

Functional

2.1.14 Design of precast/cast in situ RCC 

longitudinal drains
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Design of precast/cast in situ RCC longitudinal drain of 

required capacity with suitable slope and outfall at 

locations where HORC embankment overlaps with KMP 

embankment to safely cater the surface runoff from the 

slopes of HORC embankment and KMP embankment. 

Construction of precast/cast in situ RCC drain shall be paid 

under Schedule ‘B’. The outfall of drains shall be at the 

nearest bridges on HORC alignment.

Bidder notes that RCC longitudinal drains are specified where the HORC 

embankment overlaps with the KMP embankment. However, such overlap 

locations are not clearly identifiable from the Plan/Profile and L-Section 

drawings.

Bidder understands that at such locations, wherever drains are required, all 

associated works including earth excavation, earth filling and construction 

of drains shall be paid under Schedule ‘B’. 

Authority is requested to confirm.

Refer Sub-Clause 6.2 of Section VII-5: Outline Design 

Specifications (ODS), Part 2-Employer's 

Requirements in  Corrigendum No. 2 

Refer Sub-Clause 2.2 (i) of Section VII-2: Functional, 

Part 2-Employer's Requirements of Tender Document.

50

Part 2 – Employer’s Requirements

Section VII-2 (Functional)
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Clause 2.1.18 – Permanent and temporary diversions at 

crossings, 

Bidder understands that temporary works, protection works, and staging 

arrangements required at NH/KMP/IR crossings shall be paid under 

Schedule ‘B’. 

Authority is requested to confirm.

Refer Sub-Clause 2.15 of Section VII-2: Functional, 

Part 2-Employer's Requirements of Tender Document.
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Part 2 – Employer’s Requirements

Section VII-2 (Functional)
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2.1.18 Design of Permanent Diversion of Canal  

Design of permanent diversion of canal/drain/nallah at 

bridges included in Annexure F-1, F-2 and F-6 as shown in 

Tender drawings. Construction of permanent diversion of 

canal shall be paid in Schedule ‘B’.

Bidder understands that permanent diversion of canals/drains/nallahs shall 

be paid under Schedule ‘B’ only for identified locations. Any additional 

diversions required during execution shall also be treated as Schedule ‘B’ 

items. 

Authority is requested to confirm.

Refer Annexure F-7 of Section VII-2: Functional, Part 

2- Employer's Requirements of Tender Document.
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RFP Part 2 – Employer’s Requirements

Section VII-2 (Functional)

Page No. 33 & 50 of 784

Clause 2.1.15 & Annexure F-4, Bidder understands that retaining walls identified in Annexure F-4 are 

payable under Schedule ‘B’. Any additional retaining walls required during 

execution due to site conditions, ROW constraints or design requirements 

shall also be paid under Schedule ‘B’. 

Authority is requested to confirm.

Tender Conditions are self explanatory.
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Part 2 – Employer’s Requirements

Section VII-2 (Functional)
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Clause 2.1.19 – Traffic blocks, power blocks and line 

possession, 

Bidder understands that traffic blocks, power blocks and line possessions 

required for execution of works near or over existing railway lines shall be 

arranged by the Employer. Any delay in providing the same shall be 

entitled to claim for EOT/Cost. 

Authority is requested to confirm.

Refer Sub-Clause 1.4   of Section VII-2: Functional, 

Part 2-Employer's Requirements of Tender Document.
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PART 2 – EMPLOYERS’ REQUIREMENTS 

Section VII 2:  Employer’s Requirements – 

Functional

2.1.34 Land for Site Offices & laboratories
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For batching plants, field quality control laboratories, site 

offices and other activities (excluding labour camps), land 

total measuring approx. 20,000 Sq. m will be made 

available at specified locations as shown in Tender 

drawings between km 61.5 to km 94.0 by the Employer on 

‘as is where is Basis’ free of cost.........

Authority is requested to provide exact location of land 20,000 sqm will be 

available for bidder’s better planning and execution of the works.

Refer Miscellaneous drawing No. (GC-HRIDC-SK-

GEN-045_A0)  given in Section VII-8: Tender 

Drawings and Documents, Part 2-Employer's 

Requirements of Tender Document.
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PART 2 – EMPLOYERS’ REQUIREMENTS

Section VII 2:  Employer’s Requirements – 

Functional

2.2 SCOPE UNDER BOQ SCHEDULE ‘B’

Page No. 38 of 784

d) Installation of track on Open Web Girder (OWG) in 

major bridges including fabrication and supply of H-beam 

sleepers & its fittings, fixing of running rail, guard rail, gang 

path way complete in all respect. Rails for running & guard 

rails shall be provided by the Employer free of cost 

between Manesar to Mandothi. Transportation of Rails up 

to bridge site shall be paid under relevant items of 

Schedule ‘B’.

The Bidder understands that bridge approach sleepers are not included in 

the scope at Clause (d) and that the same shall be provided by the others. 

How ever it may be noted that running rails and guard rails of OWG cannot 

be terminated at the edge of OWG. This may kindly look into.

Refer Sub-Clause 2.2 (d) of Section VII-2: Functional, 

Part 2-Employer's Requirements of Tender Document 

in  Corrigendum No. 2. 
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Section VII-8 A Tender Drawings and 

Documents

Section VII-5 (Outline Design Specifications 

(ODS) – Civil)

Page No. 102 of 784

Clause 2.4 – Maximum Moving Dimensions (MMD) and 

Clearances

The bridges and other structures shall be designed to cater 

for double stack container with high rise OHE. The 

Maximum Moving Dimensions, Structure Gauge and 

Clearances shall be as per IR Schedule of Dimensions for 

Broad Gauge.

Bidder understands that double stack container operation with high-rise 

OHE is governed by DFCCIL Schedule of Dimensions (SOD) and that 

such structural arrangements are feasible only when designed in 

accordance with DFCCIL SOD requirements. 

Authority is requested to clarify and confirm the applicable Schedule of 

Dimensions (Indian Railways SOD or DFCCIL SOD) to be adopted for the 

design of bridges and other structures under this tender.

The track centers between Main Lines in yard and section is shown as min. 

5.3 m whereas track center for loop is shown as 6.0 m. Further formation 

width from nearest track center is shown as 3.925. However, the formation 

is to be designed for 32.5-ton axle load. This may please be confirmed.

Refer Sub-Clause  2.1.3 (a) of Section VII-2: 

Functional and Sub-Clause 2.4,   2. 7 (c ) & Sub-

Clause 4.2.2 of Section VII-5: Outline Design 

Specifications (ODS), Part 2-Employer's 

Requirements of Tender Document. 
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PART 2 – EMPLOYERS’ REQUIREMENTS

Section VII – Employer’s Requirements

4.3 Design Requirements
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b) MATERIALS PARAMETERS 

III) STRUCTURAL STEEL (FOR OPEN WEB 

/COMPOSITE BRIDGES & OTHER STRUCTURES IF 

ANY) 

1) Structural Steel for Open Web/Composite Bridges 

(a) General Structural steel conforming to IS: 2062(Grade 

E250 – B0, E350 – B0)  shall be adopted.

Bidder notes that the clause specifies structural steel conforming to 

IS:2062 with grades E250–B0 and E350–B0. This needs clarification.

 Authority is requested to clarify and confirm the grade of structural steel to 

be adopted for open web/composite bridges and other structural steel 

works.

Tender Conditions are self explanatory. 

Also, Refer Clause  2 of Annexure OCS- 3, Section 

VII-6: Outline Construction Specifications (OCS), Part 

2-Employer's Requirements of Tender Document.
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PART 2 – EMPLOYERS’ REQUIREMENTS

Section VII – Employer’s Requirements

4.3 Design Requirements

Clause 10.52.2 viii – Protection/diversion of any existing 

utilities.  

Bidder understands that shifting and protection of existing utilities, if 

required. 

Authority is requested to confirm and include related items in schedule-B.

Refer Sub-Clause 10.45 and 10.46 of Section VII-9: 

Appendices, Part 2-Employer's Requirements of 

Tender Document.
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PART 2 – EMPLOYERS’ REQUIREMENTS

Section VII 2: Employer’s Requirements – 

Functional

1.1 Under Contract Package C-6A, the 

Works to be executed as per Employer’s 

Requirements are for design and construction 

of:
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(d) Signalling & Telecommunication Works BoQ basis 

under Schedule ‘D’

As a bidder, we understand that the Signaling & Telecommunication Works 

are on a BOQ basis under Schedule ‘D’. If any changes or new items are 

involved during execution that are not available in the given Schedule ‘D’ 

BOQ, they will be considered as non-schedule items.

Refer Sub-Clause 13.3.1 of Section IX-PCC, Part 3-

Conditions of Contract of Tender Document.
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PART 2 – EMPLOYERS’ REQUIREMENTS

Section VII-7B: Employer’s Requirements- 

Signalling & Telecom (S&T) Works

2.1.1 Supply of Major Signalling and 

Telecommunication material would include, 

but not limited to:
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(13) RCC duct as per NR Drawing.

As mentioned in the tender document, four (04) RCC duct drawings are 

provided, namely: Annexure 8 (page no. 541 of 784), Annexure 9 (page 

no. 542 of 784), and Annexure 10 (page no. 543 of 784) of the RFP 

Contract Package C6A, Part 2 – Employer’s Requirements; and one 

drawing in Section VII-8: Tender Drawings and Documents (page no. 198 

of 1636). The Authority is kindly requested to confirm which drawing is to 

be considered for this tender, if required.

Refer Sub-Clause 2.1.2, Item (13) of Section VII-7B: 

Signalling & Telecom Works and S. No. 5 of General 

Electrical Services Drawings  of Section VII-8: Tender 

Drawings and Documents,  Part 2-Employer's 

Requirements of Tender Document in Corrigendum 

No.2.
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PART 2 – EMPLOYERS’ REQUIREMENTS

Section VII-7B: Employer’s Requirements- 

Signalling & Telecom (S&T) Works

2.1.1 Supply of Major Signalling and 

Telecommunication material would include, 

but not limited to:
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(13) RCC duct as per NR Drawing.

1. Supply and placing of RCC duct and cover is not mentioned under 

Schedule “D” BOQ; hence, if it is required, it will be considered as a non-

schedule item. 

2.The Authority is kindly requested to confirm that, if considered as a non-

schedule item, it will be placed in the station yard only.

Refer Sub-Clause 2.1.2, Item (13) of Section VII-7B: 

Signalling & Telecom Works ,  Part 2-Employer's 

Requirements of Tender Document in Corrigendum 

No.2.

--SD--
Chief Project Manager/North.
HRIDC, Gurugram


